ld	WBS	Namn	Tid (dagar)	Föregångare	Start	Slut	22	23	24	25	28	29	30	31	1	4	5 6
1	1	CSS-Portalen	12		2013-10-22	2013-11-06											
2	1.2	Planera	2		2013-10-22	2013-10-23											
3	1.3	Skissa	1	2	2013-10-24	2013-10-24											
4	1.4	HTML-Struktur	3		2013-10-25	2013-10-29											
5	1.4.1	Skriva html-sidorna	2	3	2013-10-25	2013-10-28											
6	1.4.2	Sidan följer WCAG 2.0 AA och HTML5-standard	1	3	2013-10-29	2013-10-29											
7	1.5	CSS	3		2013-10-30	2013-11-01											
8	1.5.1	Anpassa för mobil	1	4	2013-10-30	2013-10-30											
9	1.5.2	Anpassa för läsplatta	1	4	2013-10-31	2013-10-31											
10	1.5.3	Anpassa för desktop	1	4	2013-11-01	2013-11-01											
11	1.6	Test	1	7	2013-11-04	2013-11-04											
12	1.7	Förbereda presentation	1	11	2013-11-05	2013-11-05											
13	1.8	Presentation	1	12	2013-11-06	2013-11-06											